

# Attachment A

## 2023 FL-511 Supplemental RFP (ESG-CV3) TIMELINE

DATE	TASK	DETAILS
June 5, 2023	<b>Posting of Application Public Notification</b>	To apply for the ESG-CV Block 3 funding opportunity, please visit our website <a href="http://openingdoorsnwfl.org">openingdoorsnwfl.org</a> .  <b>Opening Doors will post public notification of RFP Application and Funding Opportunity via CoC Lead Website, Homeless Reduction Task Force, and Constant Contact</b>
June 19, 2023 5:00 pm CST	<b>RFP Application Due</b>	<b>ALL ESG-CV Block 3 PROPOSALS AND REQUIRED DOCUMENTS SUBMITTED through the application links.</b> New Applicants for 2023's RFP: <a href="https://forms.gle/pyYUUCTC9hPCw26P9">https://forms.gle/pyYUUCTC9hPCw26P9</a> Returning Applications for 2023's RFP: <a href="https://forms.gle/yRWzqLHQaM42GVw89">https://forms.gle/yRWzqLHQaM42GVw89</a>
June 26-30, 2023	<b>Opening Doors Selection Committee (ODSC) Review</b>	The CoC Project Review and Selection Committee will review all ESG-CV Block 3 proposals to ensure all required information is part of the proposal. The Committee will submit any clarifying questions to Opening Doors staff to have applicants provide responses for evaluation and scoring. PRSC members will evaluate and score all proposals. will review projects, evaluate, score and rank proposals.
July 3, 2023	<b>Applicant notification of Ranking Score</b>	Opening Doors will notify project applicants.
July 5-6, 2023	<b>Appeals</b>	Opening Doors will contact those with lower scores to allow them to appeal their scoring. Appeal window will close at 8:00 pm.
July 7, 2023	<b>Appeals Response</b>	Selection Committee reviews and responds to appeal.
July 10, 2023	<b>Opening Doors Executive Committee Meeting to Review and Acceptance</b>	Opening Doors Executive Committee will review the Selection Committee recommendation on the highest scoring proposals and award amounts.
July 11, 2023	<b>Notice of Awards</b>	Opening Doors Staff will issue notices of awards to Applicants point of contact and Continuum of Care.
July 12-14, 2023	<b>Memorandum of Understanding (MOU)</b>	Opening Doors Staff will work with Grantees to execute contracts for funding.
July 17-21, 2023	<b>Project Start Date</b>	Execution of ESG-CV Supplemental Addendum